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REG. NO. 27

_— UNITED STATES GOVERNMENT

Memorandum

a—

EP 66~115
- TO * The Files: Contract 983 DATE: 1 June 1966

—

. 25X1A9%a

1. Project Description:

The purpose of this broject is that of implementing a plan to
equip three P3V aircraft and three ground stetions with radio systems
— ’ suiteble for the reliable transmission of routine and elergency
- position data,

2. Contractual Information:

—
a. Initial Cost: $1,032,667.00
Amendment No. 1 312,336.00
— Overrun Approx. 90,000.00 (requisition cut for $104,000)
Amendment No, 2 58,800.00
‘ ] $1,%93,803.00 .
— b. Request for Procurement Action: 19 August 196k
¢. Initiation Date: 3 September 1964
d. Completion Date: 1 October 1965
e, Deliverable Ttems: Three aircraft systems » two spare aircraft
— systems, two primary ground stations, one
secondary ground station, operation and
maintenance manuals, 202C data for aircraft
i systems manager

3. Date of Meeting: 11 May 1966

- L, Pplace of Meeting: _ Arlington, Virginia 25X1A6a

5. Persons Attending:

b d
Agency Non-Agency .
= B o
— _ 6. Contractor's Performance: i

Buy U.S. Savings Bonds Regularly on the Payroll Savings Plan
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6. Contractor's Performance :
8. On schedule and expected to remain so: No
b. Within obligated funds and expected to remain so: Unknown
- ¢. Satisfactory technical progress: Yes
7. Project Status:
— 25X1A9a

Mr. -registered a complaint regarding tardy payments of
invoices totaling more than $400,000. A visit to C&L/OF-GCB was
made where it was related that the company had been paid 70% progress
et bayments according to the contract. Vr. lthinks that the o5x1A9a
$997,000 paid thus far is based upon an incorrect total number.

According to the attached form dated 2 November 196k, it wag
agreed that inspection reports should contain information relative
to the contractual provisions for delivery and expenditure. Since
the undersigned has only a copy of the original contract, there
e is no reasonable method for determining contractor's adherence to
the terms of the contract ag amended.

~—
—
— Attachment : :
Form dated 2 November 196L 25X1A9a
— Distribution:
. R&D Subject File w/att
OL/PD/PCB/CAS w/o att
R&D Lab w/o att
- 00-08 w/o att
ESB  w/o att
Monthly (3) w/o att
— EP Chrono  w/o att
25X1A9a OC-E/R&D-EP/_/bjp (1 June 1966)
(

owngra
declatsiiad
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MISSING PAGE
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